

E-COMMERCE PLATFORM MODERNIZATION

PROJECT PLAN AND DEPENDENCY REGISTER

Document Date: September 15, 2026

1. PROJECT PURPOSE

The E-Commerce Platform Modernization project will migrate the company's legacy shopping platform to a scalable cloud-based architecture.

The project focuses on improving performance, reliability, security, scalability, and deployment automation.

2. KEY PROJECT COMPONENTS

The major components of the project are:

- Cloud application architecture
- Product catalog migration
- Customer authentication
- Payment gateway integration
- CI/CD automation
- Monitoring and logging
- Integration testing
- Production deployment

3. PROJECT DEPENDENCIES

Dependency 1: Payment Provider Credentials

Payment gateway integration requires credentials from the external payment provider.

The credentials must be received before payment gateway integration can be completed.

Current Status: Credentials not yet received.

Potential Impact: Continued unavailability of the credentials could affect the payment integration deadline and may reduce the time available for integration testing.

Mitigation: Arjun will follow up with the payment provider and track the credential delivery.

Dependency 2: Authentication Completion

System integration testing requires the customer authentication module to be completed.

Current Status: Authentication development is in progress.

Potential Impact: Delayed authentication completion could reduce the available testing window.

Mitigation: Meera is targeting completion of the authentication module by October 15, 2026.

Dependency 3: Cloud Infrastructure Approval

Production deployment requires final approval of the cloud infrastructure environment.

Current Status: Approval is pending.

Potential Impact: Delay in infrastructure approval could affect the planned production deployment date.

Mitigation: Ananya will coordinate the infrastructure approval process.

4. PROJECT CONSTRAINTS

- Integration testing is scheduled to begin on October 21, 2026.
- Production deployment is planned for November 5, 2026.
- Payment integration depends on an external payment provider.
- Production deployment requires successful integration testing.
- Cloud infrastructure approval is required before production deployment.

5. RISK REGISTER

Risk 1

Risk: Payment provider credentials may not be received on time.

Cause: Payment gateway integration depends on an external provider.

Potential Impact: Payment integration could be delayed and may affect the testing schedule.

Mitigation: Track the credential request and follow up with the payment provider.

Risk 2

Risk: Authentication development may take longer than planned.

Cause: System integration testing depends on authentication completion.

Potential Impact: The integration testing window could be reduced.

Mitigation: Monitor authentication progress against the October 15 target.

Risk 3

Risk: Cloud infrastructure approval may take longer than expected.

Cause: Production deployment requires final infrastructure approval.

Potential Impact: The production deployment schedule could be affected.

Mitigation: Coordinate the approval process before the deployment stage.

6. CURRENT PROJECT STATUS

The project is progressing, but payment gateway integration is currently blocked because payment provider credentials have not yet been received.

Authentication development and product catalog migration are in progress.

The project team is monitoring dependencies closely before the integration testing phase.